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JET PROPULSION LABORATORY                     INTEROFFICE MEMORANDUM 
 

April 18, 2007 
 
TO:   D. Morris 
 
FROM: D. Garibek / T. King 
 
SUBJECT: Rosetta mission Supportability Study 
 
 
The Resource Allocation Planning Service (RAPS) has completed a study to analyze the Rosetta mission 
supportability. The study encompasses weeks 5 through 6 in 2008. 
 
Mission Requirements 
 
The Rosetta mission requires 70m or 34BWG1 support at Goldstone and Canberra for two 8 hour 
tracking passes, one in week 5 and one in week 6. This is needed for Rosetta to go into hibernation 
mode. They are only able to use S band. 
 
Summary of Results 
 
An analysis of forecasted DSN supportability for Rosetta Mission shows that it is fully supportable.  
 
Analysis of Results 
 
Analysis used the updated mission set database from the February 2007 Resource Allocation Review 
(RAR). The DSN Antenna Downtime Status and Forecast was used to show the downtimes and critical 
events that affect this study relevant to the Rosetta Mission. 
 
As always, the results of this study are subject to change, in that network loading changes as 
requirements for planned missions are input and updated and periods of antenna downtime are 
identified. We will continue to work with the Rosetta mission and other users of the DSN to maximize 
the time available for each individual user. 


